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SUMMARY
This amendment revises the programming for various projects in the 1998 STIP that have some
component programmed for allocation in FY 1998/99. Responsible agencies have requested these
changes because the projects will not meet the requirement for receiving an allocation within the year of
programming.

RECOMMENDATION
The Department concurs with the various requests and recommends approval of this amendment.

RESOLUTION
Resolved, that the various regions and California Department of Transportation request the California
Transportation Commission (CTC) revise the 1998 State Transportation Improvement Program (STIP)
at the end of the 30 day notice period in accordance with the modifications listed in Attachments A-E.

BACKGROUND
On January 14, 1999, by Resolution G-99-03, the California Transportation Commission adopted the
Revised 1998 STIP Interim Guidelines, which included a Timely Use of Funds Policy in Section 47. This
policy states that:

 "Funds that are programmed for all components of local grant projects or for Caltrans
construction costs, including short-term reserves as described in section 16 ..., are available for
allocation only until the end of the fiscal year identified in the STIP, as it may be amended.
Whenever programmed funds are not allocated within this deadline, the project programming
will be deleted from the STIP."

In addition, the Guidelines, in Section 48, STIP Amendments provide that:
"The Commission may amend the 1998 STIP at the request of the entity, either Caltrans or the
regional agency, that originally nominated the STIP project(s) to be changed or deleted by the
amendment.  The Commission will amend the STIP only after providing at least 30 days public
notice. …  Each amendment will designate from which county share(s) or interregional share the
project is being funded, and the Commission will adjust share balances accordingly."

This amendment contains only projects that have at least one component in jeopardy under the Timely
Use of Funds Policy.  Changes proposed by the responsible agencies include the reprogramming of FY
1998/99 components that will not receive allocations before July 1999 as well as related changes to other
components.  In accordance with Section 48 of the Guidelines, the changes are listed by funding source
and county in Attachments A-E.

ATTACHMENTS



Attachment A - STIP Amendment 98S-31
ITIP Projects (Rail)

($1,000)
Existing Project Project Totals by Fiscal Year Project Totals by Component
Proposed (If Different)

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Alameda

Capitol Corridor 
Joint Powers 
Authority RAIL 2108

Capitol Corridor-Coliseum Bay Area Rapid Transit Station-
new station and track and improve signals. 3,150 3,150 0 0 0 0 0 0 3,150 0 0 0 0

3,150 0 3,150 0 0 0 0 450 2,700 0 0 0 0
Delays in securing R/W entry from Union Pacific (see 
RIP).

Los Angeles Caltrans RAIL 9852
(San Diegan Corridor) - Amtrak's 8th Street Yard. New 
service and inspection facility. 7,000 7,000 0 0 0 0 0 0 7,000 0 0 0 0

7,000 0 7,000 0 0 0 0 0 7,000 0 0 0 0
Delay caused by need to purchase additional land to make 
a more efficient track layout.

Placer Caltrans RAIL 3R01
(Capitol Corridor)-Permanent Station Platforms at Rocklin, 
Auburn & Colfax Stations. 640 640 0 0 0 0 0 0 640 0 0 0 0

640 0 640 0 0 0 0 0 640 0 0 0 0
Delay to both IIP & RIP caused by need for revisions to the 
Capitol Corridor Business Plan.

Placer Caltrans RAIL 3R02
(Capitol Corridor)- new Colfax layover facility and 
improve track. 1,000 1,000 0 0 0 0 0 0 1,000 0 0 0 0

1,000 0 1,000 0 0 0 0 0 1,000 0 0 0 0
Delay to both IIP & RIP caused by need for revisions to the 
Capitol Corridor Business Plan.
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Alameda
Cur: City of 
Oakland 880 0042C I-880/980 Broadway/Jackson ramps 3,608 1,708 1,900 0 0 0 0 0 0 3,608 0 0 0
Rev: Caltrans 3,608 0 3,608 0 0 0 0 0 0 3,608 0 0 0

Not ready to proceed.
Alameda MTC 2159 CMAQ  Match Reserve 3,912 652 652 652 652 652 652 0 3,912 0 0 0 0

3,912 0 1,956 0 652 652 652 0 3,912 0 0 0 0
No match is anticipated in the first FY.

Alameda MTC 2160 TOS  Loop Detectors.  214 214 0 0 0 0 0 0 214 0 0 0 0
214 0 214 0 0 0 0 0 214 0 0 0 0

Not ready for implementation.
Butte Butte County LA 0L51 Centerville Rd at Butte Creek, HBRR  ( 98S-14 ) 224 224 0 0 0 0 0 0 201 3 20 0 0

224 23 201 0 0 0 0 0 201 20 3 0 0
Environmental incomplete.

Butte Butte County LA 0L53 Midway, Oro/Chico - Durham/Dayton  ( 98S-14 ). 516 516 0 0 0 0 0 0 491 1 24 0 0
516 516 0 0 0 0 0 0 507 1 8 0 0

Revise FY component cost amounts-updated Engineer's 
estimate.

Butte Butte County LA 0L54 Neal Rd, 3-5 mile east of Rte 99  ( 98S-14 ). 882 171 711 0 0 0 0 0 711 5 166 0 0
882 54 828 0 0 0 0 10 818 7 47 0 0

Revise FY component cost amounts - updated Engineer's 
estimate.

Contra Costa Caltrans 80 0242H
Replacement planting-San Pablo Dam Rd to Hilltop 
Drive. 279 279 0 0 0 0 0 0 279 0 0 0 0

391 391 0 0 0 0 0 0 391 0 0 0 0
Refinement of costs, additional funding from 04-0237L

Contra Costa Caltrans 80 0242Y Mitigation planting-Hilltop Drive to Appian Way. 42 0 42 0 0 0 0 0 42 0 0 0 0
129 0 129 0 0 0 0 0 42 0 87 0 0

Refinement of costs, additional funding from 04-0237L.
Contra Costa MTC 2161 CMAQ  Match Reserve 2,500 417 417 416 417 417 416 0 2,500 0 0 0 0

2,500 0 834 416 417 417 416 0 2,500 0 0 0 0
Revised expenditure plan.

Contra Costa MTC 2162 TOS (repair, activate loop detectors) 206 206 0 0 0 0 0 0 206 0 0 0 0
206 0 206 0 0 0 0 0 206 0 0 0 0

Request to defer funding.
Fresno COFCG LA 6L02 CMAQ Match Reserve 5,200 867 867 866 867 867 866 0 5,200 0 0 0 0

5,200 57 1,963 350 944 943 943 0 5,200 0 0 0 0

Humboldt Humboldt CAG LA 2001R
Widen & Improve road sections-Old Arcata Road/Myrtle 
Ave reconstructions 6,365 475 285 5,605 0 0 0 190 5,605 95 475 0 0

6,365 200 560 5,605 0 0 0 190 5,605 200 370 0 0
Project requires an updated environmental document.

Los Angeles
City of Los 
Angels 4163 Pico Union & Echo Park- purchase 10 transit vehicles. 1,759 1,759 0 0 0 0 0 0 1,759 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
Project Completed with other funds

Los Angeles City of Burbank 4172 Purchase 2 electrical buses 305 305 0 0 0 0 0 0 305 0 0 0 0
305 0 305 0 0 0 0 0 305 0 0 0 0
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

No Reason Given

Los Angeles City of Glendale 4177
Purchase 2 compressed natural gas (CNA) transit 
vehicles. 300 300 0 0 0 0 0 0 300 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
Project Completed with other funds

Los Angeles
County of Los 
Angeles 4219

Willowbrook-Rehabilitate 3 trolley type and 3 van type 
transit vehicles. 210 210 0 0 0 0 0 0 210 0 0 0 0

210 0 210 0 0 0 0 0 210 0 0 0 0
No Reason Given

Los Angeles Cur: SCAG 9003 Regional Rideshare Program 17,700 1,400 3,260 3,260 3,260 3,260 3,260 0 17,700 0 0 0 0
Rev: LACMTA 17,700 407 3,643 3,870 3,260 3,260 3,260 0 17,700 0 0 0 0

Local carryover funds decreased need for STIP funding 
in FY 98/99.

Los Angeles
LACMTA-City 
of Los Angeles 7072 SR 2-Santa Monica Blvd-Rte 405 to Moreno Drive. 5,300 0 5,300 0 0 0 0 0 5,300 0 0 0 0

5,300 0 0 0 5,300 0 0 0 5,300 0 0 0 0
Project Preparation is longer than expected.

Marin MTC 2163
Reserve for Congestion Mitigation and Air Quality 
Match 689 115 115 115 114 115 115 0 689 0 0 0 0

689 0 230 115 114 115 115 0 689 0 0 0 0
Have not developed an expenditure plan.

Merced

Merced Co. 
Assoc of 
Governments 
(MCAG) LA 5961 CMAQ  Reserve 688 115 115 114 115 115 114 0 688 0 0 0 0

688 46 184 114 115 115 114 0 688 0 0 0 0
MCAG just recently released a call for projects (but hold 
portion in FY 98/99).

Modoc Modoc County LA 2054 CR 56 Realign, widen. 30 30 0 0 0 0 0 0 30 0 0 0 0
DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Project deleted; funds to PPNO 2097

Modoc Modoc County LA 2099 Replace bridge 3C41, CR60 ( 100% HBRR) 25 25 0 0 0 0 0 0 0 0 25 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

Drop project. Redirect funds to PPNO 2097.
Modoc Modoc County LA 2097 CR91, SR 139-CR 85A, rehabilitate. 2,157 2,157 0 0 0 0 0 0 2,142 0 15 0 0

2,212 2,212 0 0 0 0 0 0 2,197 0 15 0 0

Add additional funds from PPNO 2099 and PPNO 2054.
Modoc Modoc County LA 2053 CR  90 Bridges  ( HBRR 20% match ) 300 150 150 0 0 0 0 0 300 0 0 0 0

300 0 300 0 0 0 0 0 300 0 0 0 0
Delay of PS & E.
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Orange SCRRA 9067 Lincoln Ave double track (San Diego Corridor) 5,849 0 5,849 0 0 0 0 0 5,849 0 0 0 0
5,849 0 0 5,849 0 0 0 0 5,849 0 0 0 0

To allow for development of design alternatives, 
complete environmental analysis and conduct 
community outreach.                               (see GF-IIP).

Placer Town of Loomis LA 3R03 Rehabilitate depot 100 100 0 0 0 0 0 0 0 75 25 0 0
100 0 100 0 0 0 0 0 0 75 25 0 0

Delay in obtaining Federal Authorization for 
environmental clearance.

Plumas City of Portola LA 2044 West Street reconstruction and rehabilitation. 1,700 1,700 0 0 0 0 0 21 1,571 17 91 0 0
1,700 17 112 1,571 0 0 0 21 1,571 17 91 0 0

Concern about timely environmental process, R/W and 
utilities delays.

Riverside

Riverside Co 
Transportation 
Comm (RCTC) LA 9804 Monitor Call box traffic 1,100 500 600 0 0 0 0 0 1,100 0 0 0 0

1,100 0 500 600 0 0 0 0 1,100 0 0 0 0
Awaiting results from Pilot program.

Riverside

Coachella 
Valley Assoc. of 
Governments LA 9805

Signal interconnect system-Palm Springs to Coachella 
(valley wide) 2,800 2,800 0 0 0 0 0 0 1,900 0 900 0 0

2,800 900 1,900 0 0 0 0 0 1,900 0 900 0 0
Design not complete.

Riverside

Riverside Co. 
Transportation 
Commission 0 Ln 1:  NEW 0 0 0 0 0 0 0 0 0 0 0 0 0

Ln 2:  Metrolink-San Bernardino subdivision-Tier II 
Station 5,211 0 5,211 0 0 0 0 0 5,211 0 0 0 0
Ln 3:  Funding from PPNO  #   0001T and 0006S.

Sacramento
County of 
Sacramento LA 0L25

County of Sacramento-near Folsom Blvd between 
Sunrise Blvd. & Aerojet Rd - widen to 4/5 lanes. 5,189 857 4,332 0 0 0 0 250 4,332 184 423 0 0

5,189 184 673 4,332 0 0 0 250 4,332 184 423 0 0
Delay due to environmental document not complete and 
need to coordinate with construction sewer.
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Sacramento
Sacramento 
Regional Transit MT 3R06

Sacramento Regional Transit - Swanston Transit Center, 
construct new pedestrian overcrossing 1,185 55 1,130 0 0 0 0 30 999 25 131 0 0

1,185 25 0 1,160 0 0 0 30 999 25 131 0 0
Environmental work will not be complete until April 
2000.

San Bernardino SANBAG LA 9809 CMAQ  match reserve 6,058 6,058 0 0 0 0 0 0 6,058 0 0 0 0
6,058 0 0 6,058 0 0 0 0 6,058 0 0 0 0

A previously scheduled call for projects for FY 98/99 
will not be carried out until FY 00/01.

San Diego SANDAG SDRR Short term reserve-regional bus/rail project 11,176 5,176 6,000 0 0 0 0 0 11,176 0 0 0 0
6,000 0 6,000 0 0 0 0 0 6,000 0 0 0 0

Using short term reserve.

San Diego

San Diego 
Metropolitan 
Transit 
Development 
Board (MTDB) 7411 Light Rail  Right of Way enhancements. 0 0 0 0 0 0 0 0 0 0 0 0 0

1,953 1,953 0 0 0 0 0 0 1,953 0 0 0 0
Reprogram short term reserve to project.

San Diego MTDB 7412 Light Rail Transit Facilities Improvements. 0 0 0 0 0 0 0 0 0 0 0 0 0
1,455 1,455 0 0 0 0 0 0 1,455 0 0 0 0

Reprogram short term reserve to project.
San Diego MTDB 7410 Light Rail Station Improvements. 0 0 0 0 0 0 0 0 0 0 0 0 0

1,768 710 1,058 0 0 0 0 0 1,768 0 0 0 0
Reprogram short term reserve to project.

San Diego

North County 
Transit District 
(NCTD) 7409

Coaster-Encinitas parking lot expansion design and 
construction. 824 824 0 0 0 0 0 0 724 0 100 0 0

824 100 724 0 0 0 0 0 724 0 100 0 0
Design and environmental have not been completed.

San Diego Cur: Caltrans 805 0435B
Governor Drive to north of Rose Canyon Bridge-
construct soundwalls. 1,065 1,065 0 0 0 0 0 35 881 0 149 0 0

Rev: City of San 
Diego 1,065 0 1,065 0 0 0 0 0 1,065 0 0 0 0

The project is part of project that will not begin until 
9/99.

San Diego Caltrans 905 0374K
Rte 805 to Otay Mesa border station-construct 6 lane 
freeway. 24,000 0 24,000 0 0 0 0 24,000 0 0 0 0 0

24,000 0 0 24,000 0 0 0 24,000 0 0 0 0 0
Delays in receiving technical documents means 
environmental not anticipated until Sept 2000.

San Diego Cur: Caltrans 56 0271M
Carmel Country Rd to Black Mountain Rd-construct 4 
lane freeway -Right of Way only. 47,439 9,183 38,256 0 0 0 0 5,323 35,216 0 3,860 0 3,040

Rev: City of San 
Diego 5,323 0 5,323 0 0 0 0 5,323 0 0 0 0 0

Split CON to PPNO #271E for purposes of R/W Pass 
through to City of San Diego

Transportation Programming
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

San Diego
New Project - 
Caltrans 56 271E

Carmel Country Rd to Black Mountain Rd-construct 4 
lane freeway-Caltrans. 0 0 0 0 0 0 0 0 0 0 0 0 0

42,116 3,860 0 38,256 0 0 0 0 35,216 0 3,860 0 3,040
Split from PPNO # 271M.

San Diego Caltrans 15 0204Y
Ln 1: San Diego-Landis St to Adams Ave ( 40th St )-
replacement planting.   0 0 0 0 0 0 0 0 0 0 0 0 0

Caltrans 15
Ln 2:San Diego-Polk St to Orange Ave (New PPNO 
0204Y, EA 234701). 325 0 325 0 0 0 0 0 325 0 0 0 0
Ln 3: Replacement planting project split to allow this 
portion to proceed on schedule.  Funding from deleted 
project # 11-0203

San Francisco

San Francisco 
Public 
Transportation 
Commission 2136

SF Muni's Global Positioning System (GPS)/Central 
Control Facility. 2,000 1,000 1,000 0 0 0 0 0 0 0 2,000 0 0

2,000 0 2,000 0 0 0 0 0 0 0 2,000 0 0
Priority of Muni Metro recovery process has delayed 
progress on this project.

San Francisco MTC 2164 CMAQ  Reserve 2,212 369 369 368 369 369 368 0 2,212 0 0 0 0
2,212 0 738 368 369 369 368 0 2,212 0 0 0 0

Expenditure plan not developed.
San Francisco MTC 2165 TOS  Project 158 158 0 0 0 0 0 0 158 0 0 0 0

158 0 158 0 0 0 0 0 158 0 0 0 0
Not ready for implementation

San Mateo (NEW)  2178 Ln 1: New 0 0 0 0 0 0 0 0 0 0 0 0 0
PC JPB Ln 2:  Caltrain Track Rehabilitation between SJ and SF 5,500 0 605 4,895 0 0 0 0 4,895 0 605 0 0

Ln 3:  transfer funds from SM 25th Ave project. (PPNO 
04-0966B).

San Mateo Cur: Caltrans 92 0668
Ln 1:  Half Moon Bay-Rte 1 to Half Moon Bay eastern 
city limits, widen to 4 lanes, add turn lanes.  0 0 0 0 0 0 0 0 0 0 0 0 0

Rev: City of Half 
Moon Bay

Ln 2: Half Moon Bay on Main St and Rte 92 between 
Rte 1 and Half Moon Bay eastern city limits-local street 
improvements, widen to 4 lanes and add turn lanes. 1,000 0 0 1,000 0 0 0 0 1,000 0 0 0 0
Ln 3:  Project expanded to include local street 
improvements.

San Mateo MTC 2166 CMAQ Match Reserve 1,993 332 332 332 333 332 332 0 1,993 0 0 0 0
1,993 0 664 332 333 332 332 0 1,993 0 0 0 0

No expenditure plan developed yet.
San Mateo MTC 2167 TOS ( repair, activate loop detectors ) 135 135 0 0 0 0 0 0 135 0 0 0 0

135 0 135 0 0 0 0 0 135 0 0 0 0
Not ready for implementation.

Santa Clara Caltrans 237 0418G
Improve drainage system from Guadalupe River to 
Zanker Road 1,500 1,500 0 0 0 0 0 0 1,000 0 0 0 500

1,500 0 1,500 0 0 0 0 0 1,000 0 0 0 500
RTL planned for June-(precautionary measure)

Santa Clara MTC LA 2169 TOS-Repair, activate loop detectors 32 32 0 0 0 0 0 0 32 0 0 0 0
32 0 32 0 0 0 0 0 32 0 0 0 0

Not ready for implementation.
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Santa Cruz SCCRTC 0932 Santa Cruz Branch Line 450 450 0 0 0 0 0 0 0 450 0 0 0
450 0 450 0 0 0 0 0 0 450 0 0 0

Delay due to decision making process for the Major 
Transportation Investment Study being conducted by 
SCCRTC.

Santa Cruz
Santa Cruz 
County 0930

Ln 1: Near SCr-Graham Hill Rd from Roaring Camp to 
Lockwood Ln-operational improvements.  1,000 175 825 0 0 0 0 60 825 100 15 0 0
Ln 2: Project limits now roaring Camp to 0.64 miles 
south. 1,000 100 160 740 0 0 0 80 740 100 80 0 0
Ln 3:  Project rescoped.  This is now phase I.

Shasta City of Redding LA 2038 Cypress Street Bridge - widen approaches 2,327 2,327 0 0 0 0 0 307 1,778 10 232 0 0
2,412 242 313 1,857 0 0 0 313 1,857 10 232 0 0

Delay is due to complex NEPA review for Cypress Street 
Bridge

Shasta
City of 
Anderson LA 2039

Balls Ferry Road-from Interstate 5 to Stingey Lane & on 
Stingey Lane-widen , restripe & add 3 new traffic signals 1,878 310 1,568 0 0 0 0 100 1,568 40 170 0 0

1,880 210 1,670 0 0 0 0 102 1,568 40 170 0 0
Problem completing the NEPA review.

Sierra Sierra County LA 0L49 Goodyears Bar Bridge, relocate  (ER match) 80 80 0 0 0 0 0 2 66 3 9 0 0
125 0 125 0 0 0 0 6 105 0 14 0 0

Delay in obtaining water quality permit and acquiring 
R/W in timely manner for R/W certification.

Siskiyou
City of 
Montague LA 2030 Reconstruct Roadway - 11th Street 682 682 0 0 0 0 0 0 623 0 59 0 0

682 59 623 0 0 0 0 0 623 0 59 0 0
Delay of PS & E.

Siskiyou
County of 
Siskiyou LA 2031

Reconstruct and widen county road-near Grenada-Route 
5 to Route 97 8,045 460 7,585 0 0 0 0 100 7,585 60 300 0 0

8,045 360 7,685 0 0 0 0 100 7,585 60 300 0 0
Delay of PS & E.

Solano MTC 2170 CMAQ Match Reserve 1,067 178 178 178 177 178 178 0 1,067 0 0 0 0
1,067 0 356 178 177 178 178 0 1,067 0 0 0 0

No expenditure plan developed for funds.

Solano MTC 2171
TOS Loop Detectors.  (Change EA from 151980 to 
150980). 55 55 0 0 0 0 0 0 55 0 0 0 0

55 0 55 0 0 0 0 0 55 0 0 0 0
Not ready for implementation.

Sonoma MTC 2172 CMAQ  Reserve 1,214 202 203 202 202 203 202 0 1,214 0 0 0 0
1,214 0 405 202 202 203 202 0 1,214 0 0 0 0

No expenditure plan developed yet.
Trinity Trinity CTC LA 2067 Van Duzen Bridge - replacement 80 80 0 0 0 0 0 0 80 0 0 0 0

80 0 80 0 0 0 0 0 80 0 0 0 0
Delays in receiving environmental clearance

Ventura City of Ventura 9803 Ventura County's Johnson's Drive Grade separation 500 500 0 0 0 0 0 0 500 0 0 0 0
(DELETE) 0 0 0 0 0 0 0 0 0 0 0 0 0
Delete funds-Locals Funds to be used.
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 Attachment B - STIP Amendment 98S-31
RTIP Projects

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Ventura City of Ventura 8201 ( NEW ) 0 0 0 0 0 0 0 0 0 0 0 0 0
Pierpoint Blvd., rehabilitation uses funds from deleted 
project # 9803. 500 0 500 0 0 0 0 0 460 1 39 0 0

Yolo County of Yolo LA 0L34
Near Woodland-Co. Rd 22 over Tule Canal and on Co. 
Rd 99W over Cache Creek-replace 2 bridges. 527 462 65 0 0 0 0 0 458 4 65 0 0

527 4 65 458 0 0 0 0 458 4 65 0 0
Delay due to staff shortage and delays in the 
environmental process.
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Attachment C - STIP Amendment 98S-31
ITIP Projects (Highway)

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

San Diego Caltrans 905 0374K
Rte 805 to Otay Mesa border station-construct 6 lane 
freeway. 56,621 16,621 40,000 0 0 0 0 40,000 0 2,771 11,850 2,000 0

56,621 2,771 13,850 40,000 0 0 0 40,000 0 2,771 11,850 2,000 0
Delays in receiving technical documents means 
environmental not anticipated until Sept 2000.

Santa Barbara Caltrans 101 0900
Near Buelton-north junction of Route 154- construct new 
interchange. 3,000 3,000 0 0 0 0 0 0 3,000 0 0 0 0

3,000 0 3,000 0 0 0 0 0 3,000 0 0 0 0
Delayed due to R/W acquisition problems. 
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Attachment D - STIP Amendment 98S-31
Grandfather Projects (RIP)

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Alameda
Cur:County of 
Alameda 2038A West Oakland BART Transit Center improvements. 200 200 0 0 0 0 0 0 200 0 0 0 0

Rev: AC Transit 200 0 200 0 0 0 0 0 200 0 0 0 0
Environmental not complete.

Contra Costa Caltrans 80 0242Y Mitigation planting-Hilltop Drive to Appian Way. 1,116 40 1,076 0 0 0 0 0 856 34 79 6 141
1,116 6 1,110 0 0 0 0 0 856 0 113 6 141

Refinement of costs, environmental under EA 181800.
Contra Costa Caltrans 80 0237L Mitigation Planting-Alameda Co. line and Rte 4. 697 697 0 0 0 0 0 0 433 8 116 21 119

364 264 100 0 0 0 0 0 100 8 116 21 119
Reduction in cost for mitigation work.  Funds 
reprogrammed to 04-0243Y, 04-0242H and 04-0242H 
and 2000 STIP Reserve.

Los Angeles

Pasadena Metro 
Blue Line 
Constrcution 
Authority 
(PMBLCA) LA 9109F

Metro Rail-Pasadena Blue Line extension-13.6 mile 
facility 41,600 41,600 0 0 0 0 0 0 41,600 0 0 0 0

41,600 0 41,600 0 0 0 0 0 41,600 0 0 0 0
SB 1847 Legislation requires approved plan and SB580 
Agency Cert to request funds.

Los Angeles
Port of Los 
Angeles 47 0437B Terminal Island-Seaside Toll Plaza-grade separation 9,662 9,662 0 0 0 0 0 0 9,662 0 0 0 0

9,662 0 9,662 0 0 0 0 0 9,662 0 0 0 0
No Reason Given

Los Angeles Caltrans 405 0824B Lennox Blvd to Rte 90-add high occupancy lanes 6,230 6,230 0 0 0 0 0 0 3,279 0 700 137 2,114
6,230 837 5,393 0 0 0 0 0 3,279 0 700 137 2,114

Delay due to PS&E having to be revised from Imperial to 
metric units.

Los Angeles
LACMTA-City 
of Alhambra 7035 Fremont Avenue-add through lane & left turn lane. 1,994 1,994 0 0 0 0 0 0 1,994 0 0 0 0

1,994 0 0 1,994 0 0 0 0 1,994 0 0 0 0
Completion of environmental clearance taking longer 
than expected.

Los Angeles LACMTA 7052
El Segundo & Hawthorne Rosecrans & Aviation Blvd 
Intersection-reconstruct and widen RR overpass 945 945 0 0 0 0 0 0 945 0 0 0 0

945 0 945 0 0 0 0 0 945 0 0 0 0
Problems associated with RR acquisition.

Los Angeles LACMTA 7053
Valley Blvd between Rte 710 & Santa Anita Ave-widen 
roadway and intersection. 10,125 2,625 7,500 0 0 0 0 0 10,125 0 0 0 0

10,125 0 10,125 0 0 0 0 0 10,125 0 0 0 0
No Reason Given.

Los Angeles
City of Los 
Angeles 7072 SR 2-Santa Monica Blvd-Rte 405 to Moreno Drive. 8,235 2,135 3,050 3,050 0 0 0 0 8,235 0 0 0 0

8,235 0 5,600 0 2,635 0 0 0 2,635 0 5,600 0 0
Project Preparation is longer than expected.

Riverside LACMTA 0001T Metrolink- San Bernardino Line-R/W Reserve 100 100 0 0 0 0 0 0 100 0 0 0 0
DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Project funding consolidated into higher priorities.
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Attachment D - STIP Amendment 98S-31
Grandfather Projects (RIP)

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Riverside LACMTA 0006S
Metrolink- San Bernardino Line-R/W related 
improvements purchase rolling stock- LACMTA. 5,111 5,111 0 0 0 0 0 0 5,111 0 0 0 0
DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Funding consolidated into higher priority project.

Sacramento SACOG MT 1604
Sacramento Regional Transit-downtown Sacramento 
from 7th & K to 7th & North B light rail extension. 12,550 1,000 11,550 0 0 0 0 0 11,550 0 1,000 0 0

12,550 0 1,000 11,550 0 0 0 0 11,550 0 1,000 0 0
Delay due to delay in environmental process.

San Diego

North County 
Transit District 
(NCTD) 8192A

Oceanside and Escondido-design 22 mile extension 
including 15 stations and maintenance facility. 3,300 3,300 0 0 0 0 0 0 0 0 3,300 0 0

3,300 0 300 3,000 0 0 0 0 3,000 0 300 0 0
Federal funds to used for PS & E.

San Diego Caltrans 905 0374K
Rte 805 to Otay Mesa border station-construct 6 lane 
freeway. 7,237 2,237 5,000 0 0 0 0 5,000 0 1,836 396 5 0

7,237 1,836 401 5,000 0 0 0 5,000 0 1,836 396 5 0
Delays in receiving technical documents means 
environmental not anticipated until Sept 2000.

San Diego Caltrans 0203 Construct monitoring System for Orange - Polk Tunnel. 417 417 0 0 0 0 0 0 325 0 51 11 30
Project DELETED 0 0 0 0 0 0 0 0 0 0 0 0 0
Tunnel Monitor deleted since existing telephone system 
being used move funds to 0204Y.

San Diego Caltrans 15 0204Y
Ln 1: San Diego-Landis St to Adams Ave ( 40th St )-
replacement planting. 3,858 412 3,446 0 0 0 0 0 2,955 4 408 1 490

Caltrans
 Ln 2:San Diego-Polk St to Orange Ave (New PPNO 
0204Y, EA 234701). . 2,432 260 2,172 0 0 0 0 0 1,859 2 258 1 312
 Ln 3: Replacement planting project split to allow this 
portion to proceed on schedule.  Funding from deleted 
project # 11-0203

San Diego New Project 0205Y Ln 1:  New Project 0 0 0 0 0 0 0 0 0 0 0 0 0

Caltrans 15
Ln 2:  San Diego-north of Monroe Ave to Adams Ave-
replacement planting. 1,426 0 152 1,274 0 0 0 0 1,096 1 150 1 178
Ln 3:  Newly identified environmental issues related to 
construction of normal heights/ Kensington Park have 
delayed delivery of this portion of the project. Split from 
PPNO 0204Y.

San Mateo
City of San 
Mateo 0966B SM 25th Ave-Grade separation to lower track (DELETE) 5,500 5,500 0 0 0 0 0 0 5,500 0 0 0 0
(DELETE) 0 0 0 0 0 0 0 0 0 0 0 0 0

Transfer funds to Caltrain Track Improvement project.  
(Agency not able to secure full funding for 25th Ave 
Grade separation project).

San Mateo Cur: Caltrans 92 0668
Ln 1:  Half Moon Bay-Rte 1 to Half Moon Bay eastern 
city limits, widen to 4 lanes, add turn lanes.  4,597 2,147 0 2,450 0 0 0 1,072 1,771 86 677 312 679

Rev: City of 
Half Moon Bay

Ln 2: Half Moon Bay on Main St and Rte 92 between 
Rte 1 and Half Moon Bay eastern city limits-local street 
improvements, widen to 4 lanes and add turn lanes. 2,843 0 0 2,843 0 0 0 0 2,843 0 0 0 0
Ln 3:  Project expanded to include local street 
improvements.

Transportation Programming
6/2/99

Page 2
GF-RIP



Attachment D - STIP Amendment 98S-31
Grandfather Projects (RIP)

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component
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Santa Cruz Caltrans 1 0545C
SCr-Chestnut St to Swift St-widen Rdwy to 4 lanes and 
add turn lanes. 11,591 11,591 0 0 0 0 0 898 8,496 0 2,197 0 0

11,591 1,860 9,731 0 0 0 0 1,540 7,854 0 250 70 1,877
Delayed because of air quality nonconformance issues.
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Attachment E - STIP Amendment 98S-31
Grandfather Projects (IIP)

($1,000)
Existing Project 
Proposed (If Different) Project Totals by Fiscal Year Project Totals by Component

NS Reg County Agency Rte PPNO Reason for Changes in FY Total FY 99 FY 00 FY 01 FY 02 FY 03 FY 04 R/W Const E & P PS&E R/W Eng Con Eng

Imperial Caltrans 86 0027Z Biological mitigation for Rte 86 Expressway. 975 975 0 0 0 0 0 0 637 0 0 0 338
975 0 100 875 0 0 0 0 537 0 100 0 338

Difficult to locate a suitable property.
Orange SCRRA RAIL 9067 Lincoln Ave double track (San Diego Corridor) 5,045 485 4,560 0 0 0 0 0 5,045 0 0 0 0

5,045 485 2,600 1,960 0 0 0 2,600 1,960 0 485 0 0
To allow for development of design alternatives, 
complete environmental analysis and conduct community 
outreach.  (see RIP)

San Diego
North County 
Transit Dist RAIL 9069A

San Diegan Corridor-double track and straighten curves-
Sorrento to Miramar. 22,690 22,690 0 0 0 0 0 0 22,690 0 0 0 0

22,690 0 0 1,300 21,390 0 0 0 21,390 0 1,300 0 0
Project was delayed until full funding was available.
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